

Partner: INSUP

Status: 01.06.2005

WP no.	Result	Start from	Finish to	Tasks	Documents / info to be sent to/exposed on
WP1 - Analyses / Evaluation					
1.	Profiles	02.02.2004	10.06.2005	- finish profile - translation EN, FR - introduce at least 2 products of your institution - expose on blinc	blinc
27.05.2005 Profiles		Milestone	10.06.2005		
2.1.	Inventory Learners	15.03.2004	26.08.2005		
2.2.	Inventory Authors	15.03.2004	26.08.2005	- making of, working over	
2.3.	Inventory Decision Makers	15.03.2004	26.08.2005		Jutta List
10.06.2005 Inventories		Milestone	26.08.2005		
3.	Individual Questionnaires	16.05.2005	10.06.2005	- separate relevant questions	internal - info to Jutta list
4.	Testing of Questionnaires	13.06.2005	15.07.2005	- see under "Testing" (blinc)	internal - info to Jutta list
5.	Approved Questionnaires	18.07.2005	30.09.2005	- summary of experience	Jutta List
30.09.2005 Questionnaires		Milestone	30.09.2005		
6.	Elaborating Evaluation Tool	06.09.2004	10.06.2005	- no participation	
7.	Testing Evaluation Tool	18.07.2005	19.08.2005	- summary of enterprise related experience	Hans-Dieter Haller
8.	Approved Evaluation Tool	02.08.2004	25.11.2005	- no participation	
25.11.2005 Evaluation System		Milestone	25.11.2005		
9.	Utilization of Blended Learning in 3rd Sector	31.05.2004	25.11.2005	- summary of enterprise related experience	Tim Scholze
25.11.2005 Consulting System		Milestone	25.11.2005		
WP2 - Networking					
10.	Project Vision	22.03.2004	10.06.2005	- tell individual vision and role	Michael Eichhorst / Tim Scholze
10.06.2005 Common Vision		Milestone	10.06.2005		
11.	New Partners	03.01.2005	25.11.2005	- find 2 new partner (befriended organisations) - find at least 4 new member countries (all partners)	Michael Eichhorst / Tim Scholze
25.11.2005 Akquisition of partners		Milestone	25.11.2005		
12.	Post internal articles	16.05.2005	25.11.2005	- participate in writing a national el-articiel (FR)	Partners (FR)
25.11.2005 Internal Information portal		Milestone	25.11.2005		
13.	Business Plan	03.01.2005	25.11.2005	- give ideas and targets	Michael Eichhorst / Tim Scholze
25.11.2005 Business		Milestone	25.11.2005		
14.	Start-up	28.11.2005	30.12.2005	- no participation	Michael Eichhorst / Tim Scholze
30.12.2005 Execution		Milestone	30.12.2005		
WP3 - Dissemination					
15.	Multilingual web portal	02.02.2004	25.11.2005	- no participation - secure prof. usage of language	Tim Scholze
16.	Post articles on EU-Sites	07.02.2005	25.11.2005	- participate in writing an intereuropean el-articiel (all partners)	Michael Eichhorst / Tim Scholze
17.	Glossar - Lexicon	07.02.2005	30.09.2005	- making of, translation	Michael Eichhorst
18.	Links to Publications/Enterprises	16.05.2005	30.09.2005	- find links to publications and enterprises	Michael Eichhorst
25.11.2005 External Information Portal		Milestone	25.11.2005		
19.	Distribution to potential members	25.07.2005	30.12.2005	- disseminate to at least 100 enterprises (all partners)	internal - results to Michael Eichhorst / Tim Scholze
30.12.2005 Aquisation of members		Milestone	30.12.2005		
WP4-Project Management					
20.	Fixing subcontracts (tasks - time - budget (WBS))	01.01.2004	finished	- no participation	Stefan Kruse / Tim Scholze
26.03.2004 Project Plan		Milestone	26.03.2004		
21.	Financial Management System	01.01.2004	finished	- no participation	Stefan Kruse / Tim Scholze
30.01.2004 Financial Controlling System		Milestone	30.01.2004		
22.	Transnational Meeting I	01.01.2004	finished	- preparation, participation	Stefan Kruse / Tim Scholze
23.	Transnational Meeting II	29.03.2004	finished	- preparation, participation	Michael Eichhorst / Tim Scholze / Bernice West
24.	Interim Report	03.01.2005	21.01.2005	- give demanded information	Michael Eichhorst / Tim Scholze
21.01.2005 Interim Report		Milestone	21.01.2005		
25.	Transnational Meeting III	06.09.2004	finished	- preparation, participation	Michael Eichhorst / Tim Scholze
26.	Transnational Meeting IV	07.02.2005	finished	- preparation, participation	Michael Eichhorst / Tim Scholze / Dino Marchese
27.	Transnational Meeting V	16.05.2005	28.10.2005	- preparation, participation	Michael Eichhorst / Tim Scholze / Isabelle Dauviller
28.	Final Report	19.12.2005	13.01.2006	- give demanded information	Michael Eichhorst / Tim Scholze
13.01.2006 Final Report		Milestone	13.01.2006		

Explanations

abcdefg Partners' main WPs (see "WP Description")

Delayed

Tasks to finish within next reporting period

finished delayed

finished in time